


# Airspace Update FACC

13<sup>th</sup> February 2025



# 2020 ACP - PIR update



**CAA Webpage**  
 Last updated: 23 October 2024  
 Most recent update: The Farnborough  
 Airspace Change post implementation  
 review report has been completed and is  
 currently under management review for  
 approval.

# AMS/FASI-S update

## Our ACP


- We currently have no timescale for Stage 3 as it must be co-ordinated with the other airports and NATS. The UKADS consultation and Heathrow systemisation work has slowed Stage 3 activity. Some technical work continuing.
- We await the outcome of the UKADS consultation

## UKADS Consultation

- Complete – 151 responses received by DFT/CAA, with broad support for the concept
- DFT/CAA are saying q2 for the Consultation Response

## London Airspace South (Gatwick and NATS)

Timelines have changed slightly; Gatwick will not be submitting Stage 3 documentation for the planned 31<sup>st</sup> January Gateway as they have needed more time for the options analysis and the environmental assessment work. Further update is expected later this quarter.



# Ahead of the Curve